WORKSHEET D

Six-Month Plan on a Page

Startup: **HappyHealth – Home Medical Care, Karachi**	Team: **THEO – Idea/Planning Stage**

Stage	North Star metric	Vision (one line)
Early – Idea Stage **Problem-solution fit** **Just planning, 0 users**	**Weekly Nurses Deployment Completed + Trusted Shifts** Total trusted paid care shifts completed on-time with vitals & medicine log + family NPS>8 – value delivered	**Trusted home care direct to families – Pay less, Nurse earn more, Son/Father have peace of mind** Karachi DHA/Clifton posh 17.15M, 32.9% diabetes, 30.4% HTN, 96% mobile, 70% internet, 78-89% OOP, global $343B→$1006B

Goals and KPIs

Goal (true by month 6)	KPI	L/G	Baseline	M6 target	Owner
G1: 5 families paid 15 days advance @ Rs4500/shift (Rs67.5k each) in DHA/Clifton	Consultation per week	**L**	0	**15 / week**	Theo
	Families with advance payment	**G**	0	**5 families**	Theo
G2: 15 verified nurses +3 GPs recruited + 300 shifts on time >95% (Human Healthcare model: license + reference + background + senior supervises first visit)	Nurse verified per week	**L**	0	**4 / week (15 total)**	Theo
	Nurses should be on time (shifts completed on time GPS)	**G**	0	**300 deployments on time**	Theo
G3: 10 families trust platform renew for 2nd month 70% + NPS>50	Weekly satisfaction calls	**L**	0	**20 calls / week**	Theo
	Renewal Rate (2nd month retention)	**G**	0	**70% (7 of 10)**	Theo

Milestones — mark one gate per month; if it slips, revisit the plan with your mentor

Month	Gate milestone	Other milestones	Owner
M1	30 problem interviews (20 DHA/Clifton +10 overseas) 80% would pay @ Rs4500/shift – Problem validated	Secondary research: Karachi 17.15M, 96% mobile, 70% internet, 78-89% OOP, global $343B→$1006B, competitor map Human Healthcare 2022, AKU USD packages, Lajpal Rs80k-155k	Theo
M2	15 verified nurses +3 GPs recruited – PMDC/PNC license real + hospital reference + police check + senior doctor supervises first visit (Human Healthcare Model)	WhatsApp Business catalog live, simple booking site, SHCC provisional license filed Sec14(1)	Theo
M3 (reset check)	MVP live: free 15-min onboarding + doctor within 48h + Family Health Dashboard v1 + 48h reminders + yearly planner (AKU model) + 5 families identified for pilot	MoUs: Chughtai Lab free home sampling (HB Rs550) + pharmacy medicine delivery, GPS tracking SOP	Theo
M4	5 pilot families paid 15 days advance @ Rs4500/shift (Rs67.5k each) in DHA/Clifton – money in bank, daily vitals & EMR documentation	Nurses should be on time >95%, vitals (BP, sugar, temp) logged, medicine given, family sign proof, case navigator assigned	Theo
M5	150 trusted shifts completed on time >95% + weekly satisfaction calls 20/week + NPS tracking	Family Health Dashboard active for overseas families, WhatsApp updates after all visits, quarterly teleconference	Theo
M6 (result)	10 families renew 2nd month 70% (7 of 10) + NPS>50 + 0 safety incidents + equipment loss <2% + MRR Rs675k pilot → Rs6.5M + $10k USD path	Pitch deck ready with Sehat Kahani $2.7M, Healthwire $3.3M, MedIQ $6M comps, baseline for monthly reviews – hand-in to incubator	Theo